
J m Delta 
Environmental 
Consul tants, inc. 

August 22, 1997 

u s EPA RECORDS CENTER REGION 5 

444931 

2770 Cleveland Avenue 
St. Paul, MN 55113 
612/639-9449 
FAX: 612/639-9473 

Mr. Ken Theisen 
USEPA/Region V 
77 W. JacHson Blvd. HSE-5J 
Chicago, IL 60604 

Subject: PROJECT STATUS REPORT 
Sylvan Slough Removal Action Site 
Rock Island, Illinois 
DeltaNo. A097-130 

Summary of Work Performed during July 1997 
• Met with BNSF, Navistar, and USEPA in Chicago to discuss future actions and project 

schedule. 
• System operation, maintenance, and monitoring (O&M/monitoring) activities were 

completed. 

Gallons of Oil Recovered through August 12. 1997 
Based on field measurements supplied by Geraghty & Miller, Inc. (G&M), approximately 23 
gallons of product were present in the product tank on July 29 and August 4, 1997. Field notes 
indicate that the product was pumped out on August 4, 1997, manifested, and picked up by 
Safeiy-Kleen. On August 12, 1997, no measurable thickness of product was present in the tank. 

Work Schedule for August 1997 
• Finalize the service agreement between Navistar and Delta. 
• Transfer system O&M/monitoring activities from G&M to Delta and complete site visits. 
• Contact the system by modem to monitor system operation. 
• Schedule and complete system installation work. 
• Complete monthly project status reports for BNSF, Navistar, and USEPA. 

If you have any questions please call me at (612) 697-5186, by facsimile at (612) 639-9473, or 
by email at pau!c(a?deltaenv.com. 

Sincerely, 

. / • 

DELTA ENVIRONMENTAL CONSULTANTS, INC. 

Paul Carter 
Project Manager 

cc: Mr. Jim Cunningham - BNSF, 80 - 44th Avenue NE, Minneapolis, MN 55421-2559 
Mr. Jack Shih - Navistar International Transportation Corp. 

455 North Cityfront Plaza Drive, Chicago, IL 60611 
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k. l^dla St. Paul. MN 55113 
KvVZk Environmental 612/639-9449 
/ / / / i ^ Consultants, Inc. FAX: 612/639-9473 

September 25, 1997 

Mr. Ken Theisen 
USEPA/Region V 
77 West Jackson Blvd. HSE-5J 
Chicago, IL 60604 

Subject: PROJECT STATUS REPORT 
Sylvan Slough Removal Action Site 
Rock Island, Illinois 
DeltaNo. A097-130 

Summary of Work Performed during August 1997 

• Transferred system O&M/monitoring activities from Geraghty & Miller, Inc. (G&M), to Delta 
during an on-site meeting on August 12, 1997. Collected system operation data. 

• Completed the monthly project status report for BNSF, Navistar, and USEPA. 

Gallons of Oil Recovered through September 18.1997 

Gallons of product removed from tank on August 4, 1997: 23.0 
Gallons of product recovered from August 4 to September 18, 1997: 6.3 
Total gallons on product recovered from mid-July to September 18, 1997: 29.3 

Work Schedule for September and October 1997 

• Finalized the service agreement between Navistar and Delta on September 9, 1997. 
• Complete monthly site visits to collect system operation and ground water monitoring data, 

adjust skimmer depths as needed, and perform system maintenance. Software has been 
ordered to contact the system by modem to monitor system operation. 

• Complete system installation work. The tentative start date for on-site construction is the 
first week of October 1997. 

• Complete mo.ithly project status repcrtc for BNSF, Navistar, and USEPA. 

If you have any questions, please call me at (612) 697-5186, by facsimile at (612) 639-9473 or 
by e-mail at paulc@deltaenv.com. 

Sincerely, 

DELTA ENVIRONMENTAL CONSULTANTS, INC. 

(?J2U^fe^ 
Paul Carter 
Project Manager 

cc: Mr. Jim Cunningham - BNSF, 80 - 44th Avenue NE, Minneapolis, MN 55421-2559 
Mr. Jack Shih - Navistar International Transportation Corp. 

455 North Cityfront Plaza Drive, Chicago, IL 60611 
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k. 1 Delta 
y ^ Environmental 
^ L . Consul tants, inc. 

2770 Cleveland Avenue 
St. Paul, MN 55113 
612/639-9449 
FAX: 612/639-9473 

October 15, 1997 

Mr. Ken Theisen 
USEPA/Region V 
77 West Jackson Blvd. HSE-5J 
Chicago, IL 60604 

Subject: PROJECT STATUS REPORT 
Sylvan Slough Removal Action Site 
Rock Island, Illinois 
Delta No. A097-130 

Summary of Work Performed during September 1997 

Finalized the service agreement between Navistar and Delta on September 9, 1997. 

Conducted a site visit on September 18, 1997, to collect system operation data. 

Software was purchased to contact the system by modem to monitor system operation. 

The local phone company and power company were contacted to transfer billing to Delta. 

Scheduled system installation work for the first week of October 1997. 

Completed the monthly project status report for BNSF, Navistar, and USEPA. 

Gallons of Oil Recovered through October 13.1997 

The operating recovery wells (RW-4, RW-5, RW-6, and RW-7) contained only a thin film of oil 
(0.01 foot) on October 13, 1997, which has limited the rate of product recovery. Product 
recovery rates should increase after the additional recovery wells are brought on line. 

Gallons of product recovered from mid-July to September 18, 1997: 
Gallons of product recovered from September 18 to October 13, 1997: 
Total gallons of product recovered from mid-July to October 13, 1997: 

Work Schedule for October and November 1997 

29 
_8 
37 

System installation work was started on October 6, 1997. As of October 13, 1997, the track 
crossing had been completed. The system compressor, pumps, pump hoses/fittings, and 
bollards are being shipped to the site. Installation work will continue and is expected to be 
completed by October 31, 1997. 

Continue monthly site visits to collect system operation and ground water monitoring data, 
adjust skimmer depths as needed, and perform system maintenance. 
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Mr. Ken Theisen 
Sylvan Slougti Removal Aclion Site 
Rock Island, Illinois 
DeltaNo. A097-130 

Page 2 

If you have any questions, please call me at (612) 697-5186, by facsimile at (612) 639-9473 or 
by e-mail at paulc@deltaenv.com. 

Sincerely, 

DELTA ENVIRONMENTAL CONSULTANTS, INC. 

Paul Carter 
Project Manager 

cc: Mr. Jim Cunningham - BNSF, 80 - 44th Avenue NE, Minneapolis, MN 55421-2559 
Mr. Jack Shih - Navistar International Transportation Corp. 

455 North Cityfront Plaza Drive, Chicago, IL 60611 

mailto:paulc@deltaenv.com


M>. ^ 

Delta 2770 Cleveland Avenue 
St. Paul, MN 55113 

Environmental 612/639-9449 
Consul tants, Inc. FAX: 612/639-9473 

November 13, 1997 

Mr. Ken Theisen 
USEPA/Region V 
77 West Jackson Blvd. HSE-5J 
Chicago, IL 60604 

Subject: PROJECT STATUS REPORT 
Sylvan Slough Removal Action Site 
Rock Island, Illinois 
Delta No. A097-130 

Summary of Work Performed during October 1997 
• Completed system installation on October 18, 1997. 
• Conducted a site visit on October 21, 1997, to collect system operation data. 
• Contacted the system by modem to monitor system operation. 
• Contracted Enviromark of Davenport, Iowa to conduct monthly site visits in addition to 

Delta's monthly site visits. 
• Completed the monthly project status report for BNSF, Navistar, and USEPA. 

Gallons of Oil Recovered through November 10, 1997 
The volume of product recovered since mid-July 1997 is presented in the attached table and 
graph. 

Gallons of product recovered from mid-July to October 13, 1997: 37 
Gallons of product recovered from October 13 to November 10, 1997: 111 
Total gallons of product recovered from mid-July to November 10, 1997: 148 

Problems Encountered and Adjustments 
River stage fluctuations and related ground water level changes have resulted in submerged 
skimmer heads. The skimmers recovered 46 gallons of product and 930 gallons of water from 
November 3 to 10, 1997, and the system was automatically stopped on November 10, 1997 by 
the product tank high-level float. The product tank was pumped out on November 11, 1997 and 
the system was restarted the same day. Based on data collected on November 7, 1997, seven 
wells contain over 1 foot of product. On November 11, 1997, the skimmers in wells that 
contained less than 0.5 foot of product were raised above the well fluid level to prevent collection 
of fluid from these wells. Adjustments will be made on an on-going basis in an attempt to 
maximize product recovery and minimize water recovery. 

Work Schedule for November and December 1997 
• Continue monthly site visits by Delta to collect system operation and ground water 

monitoring data, adjust skimmer depths as needed, and perform system maintenance. 
Continue to utilize a local subcontractor to conduct additional site visits as needed to 
maximize system efficiency. 

• Manifest and properly dispose of product and water in the recovery tank as needed. 
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Mr. Ken Theisen 
Sylvan Slough Removal Action Site 
Rock Island, Illinois 
DeltaNo. A097-130 

Page 2 

If you have any questions, please call me at (612) 697-5186, by facsimile at (612) 639-9473 or 
by e-mail at paulc@deltaenv.com. 

TAL CONSULTANTS, INC. 

Paul Carter 
Project Manager 

cc: Mr. Jim Cunningham - BNSF, 80 - 44th Avenue NE, Minneapolis, MN 55421-2559 
Mr. Jack Shih - Navistar International Transportation Corp. 

455 North Cityfront Plaza Drive, Chicago, IL 60611 

h;\users\ind-1\projects\97130\pmfiles\epapsr doc 
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Historical Product Recovery (Pilot and Phase I Skimmer System) 

Sylvan Slough Removal Action Site, Rock Island, IL! 

Tank Dimensions/Volume Calculation (depth meas. from top of horl. cylindrical tank) 

Diameter of tank = 4.00 feet 

Length of tank = 10.67 feet 
Volume of tank = 1003 gallons 

Depth to Depth to Water Total Fluid Water Volume Free Product Cumulative 
Date Product (ft) (ft) Product Tx (ft) Volume (gal) (gal) Volume (gal) Product (gal) Notes 

08/04/97 

09/18/97 

10/13/97 

10/21/97 
11/03/97 

11/04/97 
11/05/97 
11/07/97 

11/10/97 
11/11/97 

3.81 
3.83 

1.95 

4.00 
3.08 
3.00 
1.75 

0.25 
3.96 

386 
4.00 

2.20 

4.00 
3.17 
3.08 

1.83 
0.50 

3.96 

0.05 

0.17 
0.25 

0.00 
0.08 
008 

0.08 

0.25 
0.00 

17.4 
14.7 

517.3 

0.0 

173.3 
196.0 

580.9 

976.5 
1.8 

11.0 
0.0 

437.6 
0.0 

151.3 
173.3 

554.4 
930.3 

1.8 

23 

6.3 

14.7 
79.7 

0.0 
22.0 

22.7 

26.4 
46.2 
0.0 

23.0 

29.3 

37.7 

102.7 
102.7 

124.7 
125.4 
129.1 

148.9 
148.9 

Tank pumped out. 

All pumps turned off. 

Product/vî ater removed - pumps restarted. 
15 of 18 pumps operating. 

System auto, stopped by tank float. 
Tank pumped out and system restarted. 

Eleven (11) of the 14 Phiase I recovery (skimmer) wells were started on 10/18/97 - 3 v̂ êlls not started due to obstructions. 
The Pilot recovery vî ells (RW-4/5/6/7) were not restarted on 10/18/97 because of no significant product. 
Recovered 65 gallons from 11 pumps In 3 days (10/18 to 10/21/97), or 1.97 gallons/pump/day. 
All pumps left off at end of 10/21/97 site visit until pumps could be reset by Enviromark. 

PROD REC.XLS P a g e 1 
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Cumulative Product Recovery Since mid-July 1997 
Sylvan Slough Removal Action Site, Rock Island, Illinois 

DeltaNo. A097-130 
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M>. 2770 Cleveland Avenue 
K^ ^#GHd St. Paul, MN 55113 
f / / fP^ Environmental 612/639 9449 
/ / V m , Consultants, Inc. FAX: 612/639-9473 

December 23, 1997 

Mr. Ken Theisen 
USEPA/Region V 
77 West Jackson Blvd. HSE-5J 
Chicago, IL 60604 

Subject: PROJECT STATUS REPORT 
Sylvan Slough Removal Action Site 
Rock Island, Illinois 
Delta No. A097-130 

Summary of Work Performed during November 1997 
• Conducted a site visit on November 17, 1997 to collect system operation data and provide 

technical assistance to USEPA's open house. 
• Contacted the system by modem to monitor system operation. 
• Coordinated additional site visits by Enviromark to collect system operation data and dispose 

of recovered product and water. 
• Completed the monthly project status report for BNSF, Navistar, and the USEPA. 

Gallons of Oil Recovered throuqh December 12.1997 
The volume of product recovered since mid-July 1997 is presented in the attached table and 
graph. 

Gallons of product recovered from mid-July to November 10, 1997: 148 
Gallons of product recovered from November 10 to December 12, 1997: 194 
Total gallons of product recovered from mid-July to December 12, 1997: 342 

Problems Encountered and Adjustments 
Adjustments are being made on an on-going basis in an attempt to maximize product recovery 
and minimize water recovery. The product tank was pumped out on November 3, 11, and 26, 
and December 4, 1997. 

Work Schedule for December 1997 
• Continue monthly site visits by Delta to collect system operation and ground water 

monitoring data, adjust skimmer depths as needed, and perform system maintenance. 
Continue to utilize a local subcontractor to conduct additional site visits as needed to 
maximize system efficiency. 

• Manifest and properly dispose of product and water in the recovery tank as needed. 
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Mr. Ken Theisen 
Sylvan Slough Removal Acl ion Site 
Rock Island, Illinois 
De l taNo. A097-130 

Page 2 

If you have any questions, please call me at (612) 697-5186, by facsimile at (612) 639-9473 or 
by e-mail at paulc@deltaenv.com. 

Sincerely, 

DELTA ENVIRONMENTAL CONSULTANTS, INC. 

Paul Carter 
Project Manager 

cc: Mr. Jim Cunningham - BNSF, 80 - 44th Avenue NE, Minneapolis, MN 55421-2559 
Mr. Jack Shih - Navistar International Transportation Corp. 

455 North Cityfront Plaza Drive, Chicago, IL 60611 

h:\users\ind-1\projects\97130\pmfiles\epapsr.doc 

mailto:paulc@deltaenv.com
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Historical Product Recovery (Pilot and Phase I Skimmer System) 
Sylvan Slough Removal Action Site, Rock Island, ILI 

Tank Dimensions/Volume Calculation (depth meas. from top of horl. cylindrical tank) 
Diameter of tank = 4.00 feet 

Length of tank = 10.67 feet 
Volume of tank = 1003 gallons 

Depth to Depth to Water Total Fluid Water Volume Free Product Cumulative 
Date Product (ft) (ft) Product Tx (ft) Volume (gal) (gal) Volume (gal) Product (gal) %Product Notes 

08/04/97 
09/18/97 
10/13/97 
10/21/97 
11/03/97 
11/04/97 
11/05/97 
11/07/97 
11/10/97 
11/11/97 
11/17/97 
11/20/97 
11/21/97 
11/24/97 
11/25/97 
11/26/97 
11/26/97 
12/03/97 
12/04/97 
12/04/97 
12/08/97 
12/12/97 

3.81 
3.83 
1.95 
4.00 
3.08 
3.00 
1.75 
0.25 
4.00 
2.29 
2.08 
1.98 
1.50 
1.65 
1.33 
4.00 
0.67 
0.00 
3.92 
3.42 
2.40 

3.86 
4.00 
2.20 
4.00 
3.17 
3.08 
1.83 
0.50 
4.00 
2.38 
2.17 
2.08 
1.58 
1.73 
1.50 
4.00 
1.00 
0.67 
3.92 
3.45 
2.50 

0.05 
0.17 
0.25 
0.00 
0.08 
0.08 
0.08 
0.25 
0.00 
0.08 
0.08 
0.10 
0.08 
0.08 
0.17 
0.00 
0.33 
0.67 
0.00 
0.03 
0.10 

17.4 
14.7 

517.3 
0.0 

173.3 
196.0 
580.9 
976.5 
0.0 

408.6 
474.7 
508.0 
659.2 
613.8 
710.1 
0.0 

892.8 
1002.6 

5.1 
89.8 
375.8 

11.0 
0.0 

437.6 
0.0 

151.3 
173.3 
554.4 
930.3 
0.0 

382.3 
448.2 
474.7 
633.3 
587.5 
659.2 
0.0 

806.6 
892.8 
5.1 
82.2 
343.4 

23 
6.3 
14.7 
79.7 
0.0 
22.0 
22.7 
26.4 
46.2 
0.0 
26.2 
26.5 
33.2 
25.9 
26.3 
50.9 
0.0 
86.2 
109.8 
0.0 
7.5 
32.4 

23.0 
29.3 
37.7 
102.7 
102.7 
124.7 
125.4 
129.1 
148.9 
148.9. 
175.1 
175.5 
182.2 
174.8 
175.2 
199.8 
199.8 
286.0 
309.6 
309.6 
317.2 
342.0 

37 
100 
15 

13 
12 
5 
5 

6 
6 
7 
4 
4 
7 

10 
11 

8 
9 

Tank pumped out. 

All pumps tumed off. 
Product/vrater removed - pumps restarted. 

15 of 18 pumps operating. 

System auto, stopped by tank float. 
Tank pumped out and system restarted. 

Apparent tank product volume decrease 
assumed to be due to measurement error. 

Tank pumped out and system restarted. 

Tank pumped out and system restarted. 

Eleven (11) of the 14 Phase I recovery (skimmer) wells were started on 10/18/97 - 3 wells not started due to obstructions. 
The Pilot recovery wells (RW-4/5/6/7) were not restarted on 10/18/97 because of no significant product. 
Recovered 65 gallons from 11 pumps In 3 days (10/18 to 10/21/97), or 1.97 gallons/pump/day. 
All pumps left off at end of 10/21/97 site visit until pumps could be reset by Enviromark. 
Pumps pulled from wells without product on 11/11/97. 
Ail skimmer cycles reduced 11/18/97 to reduce pumping volume. 
All skimmers checked and adjusted 11/25/97. 
Ail skimmers checked and adjusted 12/08/97. 

PROD REC.XLS 
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